

July 5, 2021

Watermain Replacement on Broadview Avenue from Danforth Avenue to Gerrard Street East

Contract: 21ECS-TI-13SP
Expected Start Date: May 10, 2021
Expected End Date: Spring, 2022

**Timelines are subject to change and future notice will be provided.*

The City is pleased to inform the Broadview community that our contractor has been able to secure the necessary materials to commence watermain replacement work ahead of schedule. The current watermain work on Moncrest Avenue and Hogarth Avenue will be completed during the week of July 5th.

Watermain installation work will restart on Broadview Avenue the week of July 12th. During the week of July 5th, please expect our contractor to be mobilizing heavy equipment in various locations on Broadview Avenue. Construction work will start at Hogarth Avenue and work north towards Broadview Avenue. All other projects scheduled for this area are still on schedule, please see Other Work in Area chart for all project status updates.


IMPORTANT INFORMATION ABOUT COVID-19 AND CONSTRUCTION WORK IN TORONTO

During construction, the contractor is responsible for the Health & Safety on site under the Ontario Occupational Health and Safety Act and is expected to implement COVID-19 mitigation practices. For more information on the City's response to COVID-19 please visit toronto.ca/covid-19.

OTHER WORK IN THE AREA

Project	Status Update
Toronto Hydro Duct Bank Replacement Start: April 5, 2021 End: June 30, 2021	Toronto Hydro Duct work is progressing on schedule, the eastbound curb lane on Gerrard Street is expected to be reopened by August 6th.
Danforth/Royal (DVP Ramp) Bike Lane and Traffic Signal Upgrade Start: April 21, 2021 End: June 30, 2021	All major work for the Danforth/Royal Bike Lane and Signal Installation project has been completed, only minor work remains that will be completed within the coming weeks
Prince Edward Viaduct Suicide Prevention Barrier Repairs July– September 2021	The City of Toronto will rehabilitate the pedestrian safety and suicide prevention barrier on the Bloor Street Bridge Start Date: July 5th End date September 30th
TTC Castle Frank Station Easier Access Program Start: Summer 2021 End: 2024	TTC issued a pre-construction notice to neighbours in the immediate area of Castle Frank Station in June 2021. The project is on track to start late summer 2021. An updated pre-construction notice will be provided prior to construction start.

MAP OF WORK AREA



NEED MORE INFORMATION?

If you have questions about the upcoming work, please contact us and quote Contract **20ECS-LU-19SU**

Public Consultation Unit	Paul Martin, 416 392-3074, broadviewconstruction@toronto.ca
TTY Hearing Impaired Service	416-338-0889 (7 Days a week, 8 a.m. – 5 p.m., closed holidays)
General & after hour inquiries	311
Website	toronto.ca/broadviewconstruction

如果需要普通话协助, 请拨 311
如果需要廣東話協助, 請致電 311

Sign up to receive construction updates:
toronto.ca/broadviewconstruction

Thank you for your patience. Better infrastructure for all of us is worth the wait.